SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:03PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 175 Const Calendar Day: 394 Date: 07-Oct-2010  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 05-Nov-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower erection . They
started at 7:00 AM.

Carlos G. , Jose , & Carlos M. had to work on the top of the tower shafts . Crews had to clean the
bolt holes using wire brush & clean the splicing surfaces of the shafts using thinner & acetone . Crews
started at 7:00 AM. They were done at 10:00 AM.

Roberto & Richard had to work on bolting the temporary tower connections from 72 meters
elevations to 82 meters elevation . Crews started on the West side of the tower at 7:15 AM. They were
done at 1:40 PM.

After that , crews had to work on the North side to the end of the shift . They started at 1:50 PM.
Crews were done at 5:10 PM.

Augie & Carlos had to work on the barge rigging sections & flying bolts & materials to the site , &
work with the other crews on the top of the temporary tower .

Tony , Kevin , & Samuel had to work on the tower erection . Crews had to set the North truss , &
cross beams on the South truss . Crews started at 7:15 AM. They had to set 2 | beams in the middle of the
South truss . Crews were done at 8:30 AM.

After that , crews had to set the North truss . The North truss was in the air at 8:50 AM. It was set in
place , bolts & drift pins were installed & the crane was released at 10:45 AM.

In the afternoon , crews had to fly the South elevator cabin , tracks & accessories , platforms ,
crating & set them on the E line . Crews started at 12:40 PM. They were done at 2:00 PM.

Then , crews had to erect the South elevator supporting frame for the platform & erect the platform
at 87 meters elevation . They started at 2:10 PM. Crews were done at 4:30 PM. All sections were secured
with bolts .

Barry & Steve had to set the floats at the connections at all elevations & sides . Crews started at
7:10 AM.

In addition to that , crews had to work with the other crews on the tower erection , & bolting the
tower cross members at all elevations & locations to the end of the shift .

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

[ ]
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 175  Date: 07-Oct-2010  Thursday
04-0120F4 Bid Iltem: 053 T-L02-STE.053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM SAMUEL TORRECILLAS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 3.00 0.00 0.00 3.00 D
Ironworker JNM ROBERTO HERNANDEZ-ZEL 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 ]
*E0090562 TOWER CRANE No
800 200 000 0.0 []
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